

2312Z 24 APR 63

S E C R E T

1	2	3	4	5	6
D Steel			CD		
			DFA		
			SD		
			C/P		
			RB		
ROUTINE					
IN 73666					

TO : DIRECTOR

FROM : ☐ 25X1A

THRU: OSA (1-15)

INFO: S/C (16)

Hayes

TOR: 0028Z 25 APR 63

TO : ☐ 25X1A

INFO

DATE ☐ 6507 25X1A

SUBJECT: GH-5710 PROGRESS REPORT

PURCHASE ORDERS - 80 PER CENT PLACED, ALL ON SCHEDULE

SHOP RELEASES - 55 PER CENT RELEASED, PROGRESS ON SCHEDULE

DRAWING REVISIONS ARE 75 PER CENT COMPLETE.

LENS - FIRST UNIT DUE MAY 31. ALL TOOLING HAS BEEN RECEIVED. NO

DELAYS HAVE BEEN ENCOUNTERED AT THIS POINT.

END OF MSG

S E C R E T

GROUP 1
Excluded from automatic
downgrading and
declassification